

Freelance Content Creator Escrow Platform

Jira Sprint 1 — Submission Document

Project Epic: Freelance Content Project & Escrow Workflow

Sprint 1: 3 work items | **Total estimate:** 11 story points | **Completed:** 3 of 3

Contents: Jira backlog and estimates, Sprint 1 board, burndown chart, and reflection answers.

1. Jira Backlog — Epic and Story Point Assignments

Summary

Timeline

Backlog

Active sprints

Calendar

Capacity

Reports

More 9+

+

Search backlog

HB

Version

Epic

Quick filters 1

Clear filters

Epic

No epic

Freelance Content

Project & Escrow Workflow

Key

SLESRP-1

Work items

3

Completed

0

Estimate

11 points

0% of estimated work complete

0 work items unestimated

0 of 0 work items visible | Estimate: 0 of 0

Backlog (3 work items)

1100

Create sprint

SLESRP-2

Create Content Project

To Do

3

=

SLESRP-3

Submit & Review Delive...

To Do

5

=

SLESRP-4

Approve Deliverables & ...

To Do

3

=

+ Create

Show desktop

Screenshot evidence from Jira (1417 × 696 px).

2. Sprint 1 — Planned Work Items

Search

Create

See plans

Ask Rovo

1

3+

HB

Spaces / Freelance Content Creator Escrow Platform

SLESRP board

Summary

Timeline

Backlog

Active sprints

Calendar

Capacity

Reports

More 9+

Search backlog

HB

Version

Epic

Quick filters 1

Clear filters

Epic

No epic

Freelance Content Project & Escrow Workflow

Key

SLESRP-1

Work items

3

Completed

0

SLESRP Sprint 1

Add dates

(3 work items)

11

0

0

Start sprint

SLESRP-2

Create Content Project

To Do

3

=

SLESRP-4

Approve Deliverables & ...

To Do

3

=

SLESRP-3

Submit & Review Delive...

To Do

5

=

Create

3 of 3 work items visible

Estimate: 11 of 11


Screenshot evidence from Jira (1467 × 738 px).

3. Sprint 1 — Active Sprint Board

[illegible]

Screenshot evidence from Jira (1366 × 787 px).

4. Sprint 1 — Burndown Chart



Screenshot evidence from Jira (1600 × 737 px).

Reflection Questions

1. Did your estimations reflect the actual effort?

The estimates were reasonable for this simulated sprint. The three stories were assigned 3, 5, and 3 story points, for a total of 11 points, and all 11 points were completed. However, the Jira burndown chart records story points rather than actual hours or effort, so it cannot prove that the estimates matched real-world effort exactly.

2. Was your backlog well-prioritized?

Yes. The backlog followed a logical workflow: **Create Content Project** first, then **Submit & Review Deliverables**, and finally **Approve Deliverables & Release Payment**. This ordering reflects the dependency between creating the project, reviewing the deliverables, and releasing payment.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned closely with the plan. Sprint 1 contained exactly the three planned stories, with a combined estimate of 11 story points. During the sprint, all three work items were completed, bringing the remaining work from 11 points to 0.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart shows the sprint starting with 11 story points and dropping to 8, then 3, and finally 0 as the three stories were completed. This indicates that the planned 11-point workload was within the team's simulated capacity for this sprint. However, one simulated sprint is not enough to establish a reliable long-term velocity or sustainable capacity.

Submission note: The conclusions above are based on the Jira screenshots provided. The evidence shows 3 stories, estimates of 3/5/3 points, Sprint 1 completion of all 3 items, and a burndown from 11 to 0 points.